
 
Contract:  64647 Authorization:  15 
  
County:  Rock Island 
  
Section:  1-3-K 
  
Route:  FAP 595 
  
District:  2 
  
Project:        
  
Description:  CONSTRUCTION OF 1.47 MILES OF FOUR LANES OF 2 @ 24 FEET 
AND VARIABLE WIDTH CONCRETE PAVEMENT (JOINTED) ALONG IL ROUTE 5 
(MILAN BELTWAY) AND CONSTRUCTION OF A 2 SPAN 1 @ 90'-9" AND 1 @ 108'-3") 
BRIDGE CARRYING 52ND AVENUE OVER MILAN BELTWAY IN MOLINE. 
  
Contractor:  Valley Construction Co. 
  
Awarded Contract Value:  $14,281,384.24 
 
Authorization Amount:  $53,859.53 
 
Description and Reason for Change:  Balance Final Field Measurements, 
Unpredictable Addition, Correct Unstable/Unsuitable Condition, Design Engineering 
Error (other than Bridge Plans), Plan Quantity Error (other than Bridge Plans) 
 
Reason for Determination:  The undersigned determined that the change is germane 
to the original contract as signed, because provision for this work is included in the 
original contract. 
 




